Ministry of Education
Central Adminstration of STEM Schools
New Cairo STEM School
N.C.S.S.

وزارة التربية و التعليم
الإدارة العامة لشئون مدارس المتفوقين STEM
مدرسة المتفوقين فى العلوم و التكنولوجيا
بالقاهرة الجديدة

Capstone logbook (Member)

Grade 11 – semester 1 – 2025/2026

Student's name: Philopateer Nabil Aziz	Student's code: 2324039

Weeks	Tasks	Notes
Week 1 (28/9: 2/10)	Write 1 grand challenge to reduce the effect of climate change Begin in Design poster Search to define the problem (waste and recycle) Deadline 1/10/2025	
Week 2 (5-9 October)	Search about the problem (recycle garbage, recycling old devices, electric devices waste) Search for the prior solution about speedometer and accelerometer Write the prior solution in the portfolio List of all references in the portfolio Deadline 8/10/2025	
Week 3 (12-16 October)	Improve design of the poster Write Selection of solutions Search about the components Deadline 13/10/2025	
Week 4 (19-23 October)	Write materials and methods in poster Write materials and methods in portfolio Determine the final prototype for panel review Improve poster design Deadline 21/10/2025	
Week 5 (26-30 October)	Building the prototype Write the test plan in poster Write test plan in the portfolio Deadline 29/10/2025	

Week 6 (2-6 November)	Continue building the prototype Review portfolio parts Begin to design the website Deadline 4/11/2025	
Week 7 (9-13 November)	Determine all data collection and results and put it in the portfolio Improve the design of the website Deadline 10/11/2025	
Week 8 (16-20 November)	Improve the design and constructing the prototype Check all parts of the project Deadline 19/11/2025	
Week 9 (23-27 November)	Continue writing the data collection and results in the portfolio Review all Poster parts Begin to make the website Deadline 27/11/2025	
Week 10 (30 Nov: 4 December)	Finalize the prototype Making the website Write learning outcomes in the poster and portfolio Deadline 3/12/2025	
Week 11 (7-11 December)	Put all the citation in the portfolio Review all the poster parts and make sure it is ready for submitting. Review all the portfolio parts and make sure they are ready for submit Begin to put results in the website Deadline 9/12/2025	
Week 12 (14-18 December)	We test the prototype from time to time to check that everything is good Begin to finalize the website Deadline 16/12/2025	
Week 13 (21-25 December)	We test the prototype from time to time to check that everything is good We are rehearsing ourselves for the exhibition Finalize the website	

Cap Teachers:

Mr. Alaa El-Dein Gamal / Mr. Mohammed Abdelaziz

Cap Leader:

Mrs. Hannan Mahdy